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March 11,2003

Mr. Douglas A. McWilliams, Esq.
Squire, Sanders, & Dempsey, L.L.P
4900 Key Tower
127 Public Square
Cleveland, OH 44114-1304

Re: Chemical Recovery Systems (CRS), Inc., Response to the Request for an Extension to the
RI/FS Work Plan and the Field Sampling Plan (FSP).

Dear Mr. McWilliams.

This letter is in response to your request dated February 25, 2003, for a 30-day extension to the Work
Plan and the FSP. The original delivery date of those documents was March 13, 2003. Your request was
to resubmit those documents on April 14, 2003. The Agency is willing to grant you a 15-business day
extension to April 4, 2003, to amend and resubmit the RI/FS Work Plan and the FSP.

As always, if you have any questions, or need additional information, please do not hesitate to ask.

Sincerely,

Gwendolyn Massenburg
Remedial Project Manager
U. S. EPA
77 W. Jackson Blvd.
Chicago, IL 60604
312-886-0983 (v)
312-886-4071 (0

cc: Thomas Nash, ORC
Lawrence Antonelli, Ohio EPA


